
Lessons learned: 
Historic Walker Lake street and alley reconstruction

• Debra Heiser, Engineering 
Director





Overall project 

• Street reconstruction
• Sidewalk construction
• Alley reconstruction
• Parking
• ADA upgrades
• Bike lanes
• Street lights – LED
• Utilities





Phase 2

Street reconstruction  Parking  Bike lane and sidewalk
Pedestrian enhancements  Watermain Alley reconstruction



Phase 2- changes









Innovative design or construction





What worked well



What didn’t work well



Lessons learned

• Always plan to mill and overlay 
instead of grinding off stripes.

• Double and triple check 
structures

• Work with the RR only once
• Undergrounding electric
• More signage is good
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